
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 

 

• Outage of Tide/Luna on June 8 and then again on June 15 to 
complete DVS work and update the Phase 1 storage. 

• Production switch from Gyre/Surge to Tide/Luna the week of June 
20 (tentative) so that IBM may perform the same work on 
Gyre/Surge. 

 

B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

HYSPLIT 

Apr. 22, 2016 

May 05, 2016 

May 13, 2016 

Jun. 01, 2016 

May 22, 2016 

Jun. 04, 2016 

Jun. 11, 2016 

Jul. 01, 2016 

TBD* 

Gridded LAMP May 03, 2016 Jun.  01, 2016 Jun. 14, 2016 

National Water 
Model 

May 13, 2016 Jun. 11, 2016 TBD** 

HSOFS (output only 
goes to NHC) 

n/a n/a TBD*** 

 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 

 

 The TINs for the HYSPLIT and Gridded LAMP upgrades may be viewed at:  

http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm 

http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm 
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 NCO hopes to be starting the 30-day evaluation for the major 
RAP/HRRR/RTMA/URMA/Smartinit upgrade by the end of the week of June 6.  
There are still occasional RAP failures which need to be corrected. 

 

 *The HYSPLIT 30-day evaluation is being restarted June 1.  The parallel 
HYSPLIT canned forecast failed on May 27 (0600Z cycle), so a fix had to be 
tested prior to the restart. 

 

 **The National Water Model 30-day evaluation will need to be restarted.  
New implementation date is TBD. 

 

 ***The Hurricane Surge model (HSOFS) implementation date is TBD.  The 
cause of the reproducibility issue was identified, so a new date will be 
determined once testing of the corrected code has been completed.  

 
           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 For the MRMS Alaska/Hawaii and tropical VMs, update a configuration to 
address an anomaly that is occurring in the products when the radars are in 
clear air mode.  To be implemented on June 6 at 1200Z. 

 

 Remove KML files from weather.gov/hti.  To be implemented on June 7 at 
1300Z. 

 

 For IDP, pull precipitation images (rather than shapefiles) and add a new data 
pull of drought data in shapefile format, as requested by MDL.  To be 
implemented on June 7 at 1300Z. 

 
            D.  Partnerspresentation/discussion 

 
II. New Business 

 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 



 
None 

 
V. Next meeting – Thursday, 09 June 2016 @ 1:30 PM ET (1730Z) 


